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2016-2017 FINAL REPORT 

PROJECT NAME:  

Monitoring and restoration planning in the Nashwaak River 

 EXECUTIVE SUMMARY 

The Nashwaak Watershed Association Inc. (NWAI) received $55,000 from the NB Environmental Trust 
Fund in the 2016-2017 fiscal year to complete the following deliverables: 1) a geomorphic assessment 
of the lower half of the Nashwaak River, 2) an information gathering exercise, which was to feed into a 
document compiling the best available knowledge on the watershed, and 3) a 3-year action plan to 
prioritize monitoring, restoration, and outreach projects until 2020.  

All three deliverables were completed within the time frame of the grants. The project started in June 
2016 and wrapped up in February 2017. In addition, an extra summary of the State of the Nashwaak 
Report was created and translated into French, which was not part of the originally proposed 
deliverables. Therefore, the objectives of the project were met and surpassed.  

The project stayed within in budget and match funding allowed us to expand the scope of the 
geomorphic study to encompass 25 km more of the main stem then was originally proposed. 

We believe that the project had, and will continue to have, the intended socio-economic and 
environmental impacts. By compiling all available information on the watershed into an easy to read, 
visually appealing report, we can better inform watershed residents of the threats facing the Nashwaak 
and propose solutions to those issues. Additionally, by prioritizing our monitoring, restoration, and 
outreach activities for the next 3 years, we can best make use of our limited resources and engage 
more community members in our projects. Ultimately, we hope that these restoration activities effect 
real, positive changes on the river and its ecosystems and that our monitoring activities enable us make 
better informed decisions about the future of the river’s health. Both the State of the Nashwaak and 
the Action Plan build a strong foundation from which future action plans can be built. 

 

DELIVERABLES 

Three major deliverables have been completed: 

 The geomorphic survey was carried out by Parish Aquatic Services with assistance from NWAI 
staff and board members. Their final report is attached and the information from the survey 
was incorporated into both our Action Plan and The State of the Nashwaak Watershed Report. 
Thanks to match funding, we could survey more of the river (an additional 25 km) than we had 
initially intended. The report contains maps of both good and degraded salmon habitat (one of 
the listed short term achievements) 

 The information gathering exercise involved NWAI staff reviewing previous research done by 
the organization; compiling all available data on water quality, benthic macroinvertebrate, 
climate, water levels, and other environmental data from government databases and other 
sources; collecting geospatial data from GeoNB and national database to create GIS maps for 
the report; and collecting historical photos and documents from the Nashwaak River. This 
resulted in the creation of two documents: 

o The State of the Nashwaak Watershed Report – a complete report of all available 
information, including long term trends and knowledge gaps in environmental 
monitoring, for the Nashwaak Watershed; 
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o Summary of the State of the Nashwaak Watershed – a short, stylized summary of the 
State of the Nashwaak, meant to be a more reader-friendly version. This document 
was not a proposed deliverable for the project but we felt as if it was a necessary 
component. We have also had this document professionally translated and so that it is 
available in both French and English; 

o The NWAI also hosted the St. John River Summit in June in partnership with the WWF. 
The event was successful with a large turnout from watershed groups, researchers, and 
community members at large (40 people in total). Though the Summit provided an 
opportunity for groups to get together to discuss issues surrounding water in the 
province, no action items came out of the meeting (as was hoped) as it took on a bit of 
a different form then was originally intended. However, many attendees commented 
on the usefulness of the Summit and the discussion opportunities that it provided. 

 Our 2017-2020 Action Plan was created based on the geomorphic survey and the information 
gathering exercise. It prioritizes restoration, monitoring, and outreach activities for the next 3 
years. It outlines what, where, and how activities should be conducted. The NWAI has 
prioritized future projects based on the severity of impacts to the river ecosystem, landowner 
cooperation, funding, resources available, site access, and opportunity for volunteer 
involvement. 

 

PROJECT STATUS 

Estimated percentage of project complete: 100% 

Estimated percentage of award spent: 100% 

This ETF grant allowed for the creation of 2 full-time jobs at the NWAI (Executive Director [8.5 months 
work] and Project Coordinator [7 months work]). We predict that projects created by the Action Plan 
will support 3-6 jobs in the environmental sector in coming years.  

 

PUBLICATION OF RESULTS 

We are in the middle of a major website overhaul, which will be finished this spring. All documents and 
maps, as well as historical water quality and climate data, will be available to the public on our website 
upon its update. We will also prepare printed copies, which will be available for loan at our office. The 
information will be shared regularly on our social media channels and will be used in our future 
education and community outreach programs.   

 

 

ATTATCHED DOCUMENTS 

Document Summary 

State of the Nashwaak Report A complete report of all available information, including long term 
trends and knowledge gaps in environmental monitoring, for the 
Nashwaak Watershed 

Summary of the State of the 
Nashwaak Report 

A short, stylized summary of The State of the Nashwaak Watershed 
Report, meant to be a more reader-friendly version 
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Document Summary 

Summary of the State of the 
Nashwaak Report (French) 

A professionally translated version of the summary document 

Final Report from Parish Aquatic 
Services  

Results of the geomorphic survey from Stanley to Fredericton 

2017-2020 Action Plan Prioritizes restoration, monitoring, and outreach activities for the 
next 3 years [2 versions: 1 in word and 1 in excel] 

 

MANDATE OF THE NASHWAAK WATERSHED 

The Nashwaak Watershed Association Inc. (NWAI) was founded as a non-profit organization in 1995 
based on a shared belief that the Nashwaak River should be managed to balance economic, 
recreational, social, and landowner interests such that the health of the resource is maintained for 
generations to come. 
 

 

Report submitted by: Jillian Hudgins, NWAI Project Coordinator 

 

 

Appendix A - Board of Directors 

 

Name  Title 

Peter Toner President 

Paul McLaughlin Past-President 

Stephanie Merrill Vice-President 

Joanna Nickerson Treasurer 

Monique LeBlanc Recording Secretary (ex-officio) 

Kent Fackenthall Director 

Peter Salonius Director 

Nicola Johnson Director 

Jean-Guy Leaman Director 

 


